
ID Task Name Duration Start Actual Start Finish Actual Finish Location Predecessors Resource Names
1 Air Force Security Assistance Manpower IPT 508 days Mon 12/15/03 NA Wed 11/23/05 NA

2 Manpower IPT Data Call / Templates Released 1 day Mon 12/15/03 Fri 12/19/03 Mon 12/15/03 Fri 12/19/03 SAF/IA - FMBIS

3 ACC Focus 71 days Fri 12/19/03 NA Fri 3/26/04 NA

4 ACC Data Collection 20 days Fri 12/19/03 Fri 12/19/03 Thu 1/15/04 Thu 1/15/04

5 ACC Data Submission to SAF 0 days Thu 1/15/04 Thu 1/15/04 Thu 1/15/04 Thu 1/15/04 4

6 SAF Analysis of ACC Data 6 days Fri 1/16/04 Fri 1/16/04 Fri 1/23/04 Fri 1/23/04 Wash DC 5

7 ACC On-site Visit 1 day Mon 1/26/04 Fri 1/30/04 Mon 1/26/04 Fri 1/30/04 Langley, VA 6

8 ACC Data Finalization / Draft Position Paper Released 44 days Tue 1/27/04 Mon 2/2/04 Fri 3/26/04 NA Wash DC 7

9 AFMC Focus 275 days Mon 1/5/04 NA Fri 1/21/05 NA

10 HQ AFMC / AFSAC Focus 50 days Mon 1/5/04 NA Fri 3/12/04 NA

11 HQ AFMC / AFSAC Data Collection 20 days Mon 1/5/04 Mon 1/5/04 Fri 1/30/04 Thu 2/12/04

12 HQ AFMC / AFSACS Data Submission to SAF 0 days Fri 1/30/04 Thu 2/12/04 Fri 1/30/04 Thu 2/12/04 11

13 SAF Analysis of HQ AFMC / AFSAC Data 20 days Mon 2/2/04 Thu 2/12/04 Fri 2/27/04 Wed 3/3/04 Wash DC 12

14 HQ AMFC / AFSAC On-site Visit 5 days Mon 3/8/04 Mon 3/8/04 Fri 3/12/04 Thu 3/11/04 WPAFB, OH 13

15 AFMC ALC Focus 113 days Mon 3/15/04 NA Thu 8/19/04 NA 10

16 OO OC WR ALC Data Collection 30 days Mon 3/15/04 NA Fri 4/23/04 NA

17 OO OC WR ALC Data Submission to SAF 0 days Fri 4/23/04 NA Fri 4/23/04 NA 16

18 SAF Analysis of OO ALC Data 30 days Mon 4/26/04 NA Fri 6/4/04 NA Was DC 

19 OO ALC Visit 5 days Mon 6/7/04 NA Fri 6/11/04 NA Hill AFB, UT 17,18

20 OO ALC SAF/AF Follow-On 0 days Thu 6/17/04 NA Thu 6/17/04 NA Wash DC 19

21 SAF Analysis of WR Data 20 days Mon 6/14/04 NA Fri 7/9/04 NA Wash DC

22 WR ALC Visit 5 days Mon 7/12/04 NA Fri 7/16/04 NA Robins AFB, GA 20

23 WR ALC SAF/AF Follow-On 0 days Thu 7/22/04 NA Thu 7/22/04 NA Wash DC

24 SAF Analysis of OC Data 15 days Mon 7/19/04 NA Fri 8/6/04 NA Wash DC 22

25 OC ALC Visit 5 days Mon 8/9/04 NA Fri 8/13/04 NA Tinker AFB, OK

26 OC ALC SAF/AF Follow-On 0 days Thu 8/19/04 NA Thu 8/19/04 NA Wash DC

27 HQ AFMC / AFSAC / ALC Data Finalization / Draft Position Paper Released 25 days Mon 8/16/04 NA Fri 9/17/04 NA SAF/IA, Wash DC 25

28 AFMC Product Center Focus 87 days Mon 8/23/04 NA Wed 12/22/04 NA

29 AAC ASC ESC Data Collection 30 days Mon 8/23/04 NA Fri 10/1/04 NA

30 AAC ASC ESC Data Submission to SAF 0 days Fri 10/1/04 NA Fri 10/1/04 NA 29

31 SAF Analysis of ASC Data 20 days Mon 10/4/04 NA Fri 10/29/04 NA Wash DC

32 ASC Visit 5 days Mon 11/1/04 NA Fri 11/5/04 NA WPAFB, OH 31

33 ASC SAF/AF Follow-On 0 days Wed 11/10/04 NA Wed 11/10/04 NA Wash DC

34 SAF Analysis of ESC Data 15 days Mon 11/8/04 NA Fri 11/26/04 NA Wash DC 30

35 ESC Visit 5 days Mon 11/29/04 NA Fri 12/3/04 NA Hanscom AFB, MA 34

36 ESC SAF/AF Follow-On 0 days Thu 12/9/04 NA Thu 12/9/04 NA Wash DC

37 SAF Analysis of AAC Data 15 days Mon 11/22/04 NA Fri 12/10/04 NA Wash DC

38 AAC Visit 4 days Mon 12/13/04 NA Thu 12/16/04 NA Eglin AFB, FL 37

39 AAC SAF/AF Follow-On 0 days Wed 12/22/04 NA Wed 12/22/04 NA Wash DC

40 AFMC Product Center Data Finalization / Draft Position Paper Released 20 days Fri 12/17/04 NA Thu 1/13/05 NA Eglin AFB, FL 38

41 AFMC Data Finalization and Findings / Draft Position Paper Released 6 days Fri 1/14/05 NA Fri 1/21/05 NA 40

42 AETC / AFSAT Focus 60 days Mon 11/29/04 NA Fri 2/18/05 NA

43 AETC / AFSAT Data Collection 24 days Mon 11/29/04 NA Thu 12/30/04 NA

44 AETC / AFSAT  Data Submission to SAF 0 days Thu 12/30/04 NA Thu 12/30/04 NA

45 SAF Analysis of AETC / AFSAT Data 20 days Mon 1/3/05 NA Fri 1/28/05 NA Wash DC

46 AETC / AFSAT  On-site Visit 5 days Mon 1/31/05 NA Fri 2/4/05 NA Randolph AFB, TX

47 AETC/AFSAT SAF/AF Follow-On 0 days Thu 2/10/05 NA Thu 2/10/05 NA Wash DC
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48 AETC / AFSAT  Data Finalization / Draft Position Paper Released 10 days Mon 2/7/05 NA Fri 2/18/05 NA Wash DC

49 AMC Focus 40 days Mon 2/21/05 NA Fri 4/15/05 NA

50 AMC Data Collection 15 days Mon 2/21/05 NA Fri 3/11/05 NA

51 AMC Data Submission to SAF 0 days Fri 3/11/05 NA Fri 3/11/05 NA 50

52 SAF Analysis of AMC Data 10 days Mon 3/14/05 NA Fri 3/25/05 NA Wash DC 51

53 AMC On-site Visit 3 days Mon 3/28/05 NA Wed 3/30/05 NA Scott AFB, IL 52

54 AMC SAF/AF Follow-On 0 days Thu 4/7/05 NA Thu 4/7/05 NA Wash DC

55 AMC Data Finalization / Draft Position Paper Released 12 days Thu 3/31/05 NA Fri 4/15/05 NA Wash DC 

56 AFSPC Focus 40 days Mon 4/18/05 NA Fri 6/10/05 NA 49

57 AFSPC Data Collection 15 days Mon 4/18/05 NA Fri 5/6/05 NA

58 AFSPC Data Submission to SAF 0 days Fri 5/6/05 NA Fri 5/6/05 NA 57

59 SAF Analysis of AFSPC Data 10 days Mon 5/9/05 NA Fri 5/20/05 NA Wash DC 58

60 AFSPC On-site Visit 3 days Mon 5/23/05 NA Wed 5/25/05 NA Peterson AFB, CO 59

61 AFSPC SAF/AF Follow-On 0 days Thu 6/2/05 NA Thu 6/2/05 NA Wash DC

62 AFSPC Data Finalization / Draft Position Paper Released 12 days Thu 5/26/05 NA Fri 6/10/05 NA Wash DC 

63 PACAF / USAFE Focus 40 days Mon 6/13/05 NA Fri 8/5/05 NA 62

64 PACAF / USAFE Data Collection 15 days Mon 6/13/05 NA Fri 7/1/05 NA

65 PACAF / USAFE Data Submission to SAF 0 days Fri 7/1/05 NA Fri 7/1/05 NA 64

66 SAF Analysis of PACAF / USAFE Data 10 days Mon 7/4/05 NA Fri 7/15/05 NA 65

67 PACAF / USAFE On-site Visit 5 days Mon 7/18/05 NA Fri 7/22/05 NA Wash DC 66

68 PACAF/USAFE SAF/AF Follow-On 0 days Thu 7/28/05 NA Thu 7/28/05 NA Wash DC

69 PACAF / USAFE Data Finalization / Draft Position Paper Released 10 days Mon 7/25/05 NA Fri 8/5/05 NA Wash DC 

70 ANG Focus 53 days Mon 8/8/05 NA Wed 10/19/05 NA 63

71 ANG Data Collection 20 days Mon 8/8/05 NA Fri 9/2/05 NA

72 ANG Data Submission to SAF 0 days Fri 9/2/05 NA Fri 9/2/05 NA 71

73 SAF Analysis of ANG Data 20 days Mon 9/5/05 NA Fri 9/30/05 NA Wash DC 72

74 ANG On-site Visit 3 days Mon 10/3/05 NA Wed 10/5/05 NA Davis-Monthan AFB. 73

75 ANG SAF/AF Follow-On 0 days Thu 10/13/05 NA Thu 10/13/05 NA Wash DC

76 ANG Data Finalization 10 days Thu 10/6/05 NA Wed 10/19/05 NA Wash DC 

77 AF Security Assistance Data Finalization / Recap 23 days Mon 10/24/05 NA Wed 11/23/05 NA Wash DC 70,76
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